

## BEEM - Android XMPP - Support #97

### Faire le site web de communication

05/04/2009 06:50 PM - Philippe Lago

|                                                                                  |                                |                        |                       |
|----------------------------------------------------------------------------------|--------------------------------|------------------------|-----------------------|
| <b>Status:</b>                                                                   | Closed                         | <b>Start date:</b>     | 05/04/2009            |
| <b>Priority:</b>                                                                 | High                           | <b>Due date:</b>       | 05/30/2009            |
| <b>Assignee:</b>                                                                 | Vincent Véronis                | <b>% Done:</b>         | 0%                    |
| <b>Category:</b>                                                                 | Marketing                      | <b>Estimated time:</b> | 15.00 hours           |
| <b>Target version:</b>                                                           | Prototype Technical assesement |                        |                       |
| <b>Description</b>                                                               |                                |                        |                       |
| À faire pour le documentation assessment 3                                       |                                |                        |                       |
| <b>Related issues:</b>                                                           |                                |                        |                       |
| Related to Feature #117: Traduire le texte des pages du site web en anglais      |                                | Closed                 | 05/18/2009 06/14/2009 |
| Is duplicate of Support #127: Remplissage du site web                            |                                | Closed                 | 05/20/2009 06/04/2009 |
| Blocked by Feature #116: Ecrire le texte de la page "Liens" du site web          |                                | Closed                 | 05/18/2009 05/28/2009 |
| Blocked by Feature #112: Ecrire le texte de la page "Présentation" du site web   |                                | Closed                 | 05/18/2009 05/28/2009 |
| Blocked by Feature #113: Ecrire le texte de la page "Contacts" du site web       |                                | Closed                 | 05/18/2009 05/28/2009 |
| Blocked by Feature #114: Ecrire le texte de la page "Partenaires" du site web    |                                | Closed                 | 05/18/2009 05/28/2009 |
| Blocked by Feature #115: Ecrire le texte de la page "Téléchargements" du site... |                                | Closed                 | 05/18/2009 05/28/2009 |
| Blocked by Feature #118: Ecrire le texte de la page "Documentations" du site web |                                | Closed                 | 05/18/2009 05/28/2009 |

### History

#### #1 - 05/15/2009 05:45 PM - Jean-Manuel Da Silva

- File center.png added

#### #2 - 05/18/2009 01:07 AM - Jean-Manuel Da Silva

- Due date changed from 05/14/2009 to 05/30/2009

- Assignee set to Jean-Manuel Da Silva

#### #3 - 05/18/2009 01:29 AM - Jean-Manuel Da Silva

- Priority changed from Urgent to High

- Target version deleted (Prototype before 1.5 - SFR\_ Version)

#### #4 - 05/25/2009 01:08 AM - Jean-Manuel Da Silva

- Status changed from New to Feedback

- Assignee deleted (Jean-Manuel Da Silva)

#### #5 - 05/25/2009 02:05 AM - Frédéric Barthéléry

- Assignee set to Vincent Véronis

- Target version set to Prototype Technical assesement

#### #6 - 09/19/2009 01:48 AM - Vincent Véronis

- Status changed from Feedback to Closed

### Files

|            |      |            |                      |
|------------|------|------------|----------------------|
| center.png | 4 KB | 05/15/2009 | Jean-Manuel Da Silva |
|------------|------|------------|----------------------|